Appendix C - Construction Estimate

Permits - CDOT

Double permit

Every 10 Eve
Every 6 very very
Per block blocks ramps (not 1,000 feet cost plus
intersect)  of retire $6,500,000 $5,000,000
Per Mile Per Gate Station $3,750
Start of Total HP to Arterial No of Resto. Re:;;' ) Morat Rail Pe;m\ts- permit Cost -
Shop Neighborhoods arto install Vaults Collector 00 Total Blocks HP (asphalt/ . Retire orator. IDOT gra‘ e HP Install Rail Premium Gate Station Intersect Install Meter Install erm\. ?S Moratorium Costs Outside Eng Total
Const. (Miles) percent Intersect sod) /intersection Percentage crossings Application
s only
North 1- NW Extension 2015 3.5 11 24.1% 21 41 41 7 8 36% = 22,490,000 0 0 5,000,000 1,885,000 0 25,000 230,000 65,000 1,100,000 30,795,000
North 2- NE Extension 2015 5.6 3 13.8% 34 66 66 11 12 50% = 36,400,000 0 0 3,050,000 0 39,000 340,000 140,000 1,460,000 41,429,000
North 3 - Lower NE Connector 2019 4.4 3 22.4% 27 52 52 10 42% = 28,600,000 0 0 2,400,000 0 31,000 285,000 95,000 1,145,000 32,556,000
North 4 - Upper Central Connector 2021 11 1 33.3% 7 13 13 2 2 52% = 7,150,000 0 0 600,000 0 8,000 80,000 30,000 290,000 8,158,000
Central 5 - Lower Central Connector 2021 9.8 11 40.0% 104 225 225 38 37 41% = 63,700,000 0 0 9,350,000 0 131,000 725,000 390,000 2,550,000 76,846,000
South 6 - 73rd St Extension 2024 1.8 3 15.9% 11 21 21 4 4 12% = 11,700,000 0 0 985,000 0 13,000 115,000 15,000 470,000 13,298,000
South 7 - Southwest Gate 2024 0.0 0 0.0% 0 0 0 0 0 0% = 0 0 0 5,000,000 0 0 0 0 0 200,000 5,200,000
South 8 - Southeast Connection 2017 6.0 5 10.0% 36 71 71 12 13 27% = 39,000,000 0 0 3,270,000 0 42,000 350,000 80,000 1,560,000 44,302,000
South
322 239.2 488.4 81.4 86.9 $209,040,000 $0 S0 $10,000,000 S0 $0 $21,540,000 $0 $289,000 $2,125,000 $815,000 $8,775,000  $252,584,000
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Appendix E — 2015 Reconciliation

Line ltem  Justification Quantity Estimate Adjustment
2012 Estimate $5,837,600,000
Mains

Increased Quantity 480 Miles $320,025,000

Adjusted Unit Rate -$16,187 ($49,475,000)
Rail

Increased Quantity 137  Crossings $81,500,000
Services

Decreased Quantity -19,841 Each ($62,550,000)

Adjusted Unit Rate $174 $51,600,000
Meters

Increased Quantity 142,923 Each $164,125,000

Adjusted Unit Rate $420 $170,925,000
HP Main

Decreased Quantity -31  Miles ($218,625,000)

Adjusted Unit Rate $2,051,814 $129,275,000
Gate Station

Adjusted Unit Rate $104,370 $200,000
PRS Abandoned

Decreased Quantity -22  Each ($900,000)

Adjusted Unit Rate $5,121 $1,675,000
PRS New

Decreased Quantity -14  Each ($4,125,000)

Adjusted Unit Rate $117,218 $5,975,000
Int. Restoration

Increased Quantity 21,645 Intersections $1,882,375,000
Permits

Increased Quantity 42,735 Each $18,000,000

Adjusted Unit Rate -$14 ($1,325,000)

Increased Openings 18,839,151 Lineal Feet $96,200,000

Increased Moratoriums $59,500,000
Design

Lower Percentage -1.1% (540,600,000)

Higher Capital Construction $589,610,457 $24,075,000
PGL / PMO

Higher Percentage 2.9% $103,550,000

Higher Capital Construction $589,610,457 $110,950,000
Other

Decrease Allowance ($53,275,000)
Escalation

Lower Percentage -8.5% ($379,250,000)

Higher Capital Construction $589,610,457 $612,625,000
2016 Forecast $8,860,050,000
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[ Activity Name

Finish

Start

Peoples Gas - Accelerted Mains Replacement Program (AMRP)

Activity ID

Duration

02-Jan-13A | 03-Nov-32

4951.0

03-Nov-32
03-Nov-32
03-Nov-32
11-Dec-29

28-Oct-32

02-Jan-15
5.0

Program Wide

Milestones
PMO / PGL

02-Jan-15
02-Jan-15
19-Aug-13A

4443.0

2488.0

Adjustments
In Process
Calumet

1674.0

31-Dec-15
09-Jun-17

02-Jan-15
19-Aug-13A
29-Oct-14 A

249.0

1157.9

Portage Park
Albany Park

12-Jan-18
19-Jul-18
29-Jul-16

1196.0
1674.0

19-Aug-13 A
21-Aug-13 A
02-Jan-13 A

South Austin
South Shore

1631.0

23-Feb-18

2355.0

04-Nov-15

02-Jan-13A
02-Jan-13A

719.0
524.0
36.0
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26-Jan-15

30-Apr-14 A | 19-Jun-14A

20-Jun-14 A
02-Jan-13A
02-Jan-13A

Procure General Contractor

344.0

Construction - HP Mains

04-Nov-15

719.0
524.0
36.0

HPIP #2 - Northeast Loop

Design/Engineering

26-Jan-15

30-Apr-14 A | 19-Jun-14A

20-Jun-14 A

Procure General Contractor

04-Nov-15

344.0

Construction - HP Mains

12-Dec-13A  31-Dec-14A

893.0

Irving Park

01-Nov-13A  31-Dec-14A

983.0
2308.0 = 08-Mar-13A | 31-Dec-14A

Rogers Park

Lakeview

16-Jan-14 A | 31-Dec-14A

03-Jan-13A  31-Dec-14A

898.0
1932.0

Little Village
Gresham

12-Feb-14A  31-Dec-14A

26-Feb-13A
1100.0 ' 07-May-13A 31-Dec-14A |

789.0
1251.0
1803.0

Mount Greenwood

23-Feb-18

Altgeld Gardens

22-May-13A | 07-Aug-20

22-May-13A  07-Aug-20

1803.0

Jefferson Park

21-Aug-14A  08-Nov-18

01-Apr-14 A

1051.0

Brighton Park

16-Jul-19

1319.0

South Chicago

02-Jan-13A | 22-Aug-22

2410.0

02-Jan-13A | 01-Dec-14 A

509.0

Edison Park
Kelvyn Park

11-Feb-16 13-Mar-19

26-Sep-14 A

766.0
1967.0

22-Aug-22
13-Mar-19

Logan Square

01-May-15
01-May-15
01-May-15
03-Jun-15
09-Nov-15

961.0

Little Village Island

13-Mar-19

961.0

Greektown Island

13-Mar-19

961.0
1220.0

Clearing

27-Apr-20
13-Mar-19

West Englewood

829.0
640.0
445.0

Douglas

03-Nov-17
24-Jan-17
12-Oct-16

15-Apr-15
14-Apr-15
22-Aug-16
13-Oct-16

01

HPIP #8 - Southeast Loop

Design/Engineering

36.0

Procure General Contractor

06-Nov-17

266.0
961.0

Construction - HP Mains

13-Mar-19

May-15

West Pullman Island

13-Mar-19

-May-15

01

961.0
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Summary by: Construction Year / Neighborhood
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Finish

Start

Original

Duration

Activity Name

[Activity ID

04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
09-Jan-32
09-Jan-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
09-Jan-32
09-Jan-32
22-Apr-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
19-Apr-32
04-Feb-32
04-Feb-32
21-Jan-32
04-Feb-32
04-Feb-32
17-Feb-32
19-Apr-32
04-Feb-32
19-Apr-32
04-Feb-32
01-Apr-32
04-Feb-32
08-Mar-32
09-Jan-32
19-Apr-32
19-Apr-32
19-Apr-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32
01-Apr-32
19-Apr-32
04-Feb-32
04-Feb-32
04-Feb-32
04-Feb-32

Feb-29
08-Jan-29
Jan-29
Jan-29
28-Feb-29
08-Jan-29
08-Jan-29
08-Jan-29
Jan-29

28-Feb-29
28-Feb-29
08-Jan-29
08-Jan-29
20-Dec-28
08-Jan-29
08-Jan-29
28-Feb-29
28-Feb-29
08-Jan-29
08-Jan-29
08-Jan-29
08-Jan-29
08-Jan-29
08-Jan-29
28-Feb-29
08-Jan-29
08-Jan-29
08-Jan-29
28-Feb-29
28-Feb-29
28-Feb-29
08-Jan-29
08-Jan-29
08-Jan-29
29-Mar-28
08-Jan-29
28-Feb-29
28-Feb-29
08-Jan-29
28-Feb-29
08-Jan-29
08-Jan-29
08-Jan-29
29-Mar-28
01-Feb-29
28-Feb-29
28-Feb-29
08-Jan-29
08-Jan-29
08

08-Jan-29

28
08
08

733.0
733.0
767.0
767.0
761.0
750.0
767.0
733.0
733.0
767.0
767.0
750.0
750.0
820.0
767.0
733.0
767.0
767.0
817.0
733.0
767.0
723.0
733.0
767.0
774.0
783.0
767.0
817.0
767.0
771.0
767.0
787.0
750.0
1012.0
817.0
783.0
733.0
767.0
733.0
767.0
767.0
767.0
962.0
750.0
771.0
783.0
767.0
767.0
767.0
767.0

South Edgebrook
Schorsch Forest View
Lakewood Balmoral
Sheridan Park
Graceland West
Homan Square

Fulton River District
Near Eastside

Le Claire Courts
Sleepy Hollow

Vittum Park
Canaryville

West Chathum
Jackson Park Highlands
North Kenwood
Jeffery Manor
Kennedy Park

Cottage Grove Heights
Beverly Woods

Pill Hill

Cabrini Green
Oakland

Forest Glen
Hanson Park
Peterson Park
Horner Park
Margate Park
Pulaski Park
West DePaul
Lathrop Homes
Noble Square
Prairie District
Douglas Park
Dearborn Park
Tri-Taylor
Medical District
Printers Row
Fifth City
Greektown
Beverly View
Old Town
Parkview

Ford City
Fuller Park
Hyde Park
Chinatown
The Gap

East Side
Hegewisch
Pullman
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